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WEST INGHOUSE ELECTRIC ENGINEERING SERIVCE 1180 ANDOVER PARK WEST
CORPORATION DIVISION SEATTLE, WA. 98188

(206) S575-2345

August i, 1988

Ash Grove Cement West, Inc.
3806t E. Marginal Way §.
Seattle, Wa. 98134

Attention: Mr. Kenneth Rone, Jr-

Subject: PCB Removal Project -- August 18 - 19, 1989
Your Order: 5-3683
Our Order: SEEDOSO

Dear-Ken:

Enclosed for your review is a Spill Control Plan reguired when hazard-
ous waste is being handled. Please note that your plant’s EPA ID number
is required on page | and that there are blanks for Ash Grove personnel
notifications in the event of a spill on page 10. Please fi1ll in these
spaces as appropriate and return.

Our plan calls for de-energizing the Finishing Mill and Clinker Silo
transformers around 7:00 AM, Fraiday, August 18, 1989. The Group 2 Silo
transformer and remaining work on the Clinker Silo changeout will be completed
on Saturday, fugust 19, 1989. Estimated completion of all work is 7:00 PM
Saturday, August 13, 1989.

I{ 1s reguested that at least one Ash Grove representative he onsite
while work is being performed and that this representative is authorized
to sign the Hazardous Waste Manifest documents for generated wastes removed
from your facility and operate the plant's electricel equipment.

If there are any questions, please contact me at the number above. Thank-
you for this opportunity to be of service.

Sincerely,

WESTINGHOUSE ELECTRIC CORPORATION
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Senior Engineer
Sp1ll Plan 61517
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WESTINGHOUSE ELECTRIC ENGINEERING SERVICE 1182 ANDOVER PARK WEST
CORPORATION DIVISION SEATTLE, WA, 98188

(206) 575-2345

July 27, 1889

Ash Grove Cement West, Inc. EPA ID Number: _D002249%Ib
380! E. Marginal Way S.
Seattle, Wa. 98134

Subject: Method of Removal and Spill Contro! Plan -- August 18-18, 1983

Your Order: S-3B53
Qur Order: SEEDQSO®

Erect warning yellow caution tape to inhibit personnel {n the ares.

Denergize transformer(s), install lockouts, and ground primary and second-
ary conductors.

Preparation for PCB handling:

Block nearby drains and hatch openings with 6 mil plastic sheeting
and duct tape.

Lay 6 mjil plastic sheeting 2long hose route, bermed or to be taped
around hose.

Duct tepe absorbeni pads around hose connections and place metal drip
pans beneath.

Inspect pumps, hose, fittings, and valves for proper condlition, and
orientation.

Re-1nspect setup by second operator.

Prepare personnel using appropriate equipment from the “personnal
safety equipment list® (attached).

For normal pumping, items 1,2, 3, 5, 6, and B8 - 14 will be used.

If direct exposure to liquld is anticipated, or becomes necessary,
items 4, 7, and B - 14 will be used.

Spill control kits shall be placed in the locatlons indicated below
and shall have the covers removed during the moving of any PCB
material:

Locations Quantity N
Substatlon work location(s) | per location
PCB Disposer Truck{(s) and vicinity | per location/truck

Pump free flowing liguids from the bottom transformer drain valve into DOT
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17€ drums locaied In the near vicinity of PCB transformer(s). Drums to be
on pallets with 6 mil plastic sheeting undernsath and bermed.

Prior to moving the transformers, any visible leaks shall be epoxyed and
absorbent pad{s) shall be taped around drain valve(s). *

When the PCB transformer is being moved, two PCB conirol persconnel (to be
defined in Spi1ll Rasponse Procedure) shall escort the unit and be prepared
to perform spill response procedures. Moving to be accomplished using
skates, Jacks, rollers, bars, forklift, and crane as required.

Place all contaminated solid waste matertal tn DOT 17C drums.

Install new transformer(s) in place of PCB unit(s) where reguired. Rig
into place with crane, forklift, skates, jacks; rollers, and hars as
required.

Parform ratio and megger tests on new transformer(s),

Remove lockouts, energize transfermer(s), verify secondary voltages and

phase sequence grior to applying loads.
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